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12 ATTACHMENT 5 - SCHEDULES 

12.1 Plum Basin Project 

The Gantt chart depicting the Plum Basin Project schedule can be found in Appendix A 

of Attachment 5.  The schedule for the Plum Basin Project coheres with the project 

work plan and the Project Budget in this application.  The schedule does not include the 

development of financing, because all project costs will be paid for by Tulare ID through 

their Financial Reserves, which are already in-place.  The land purchase by Tulare ID 

and the City of Tulare was not included in the Gantt chart because it occurred in 

January 2008, which was prior to any design, environmental or construction work 

performed on or for the project.  Although the potential grant award date for the project 

would be June 1, 2011; the project’s schedule dates back to August 2008.  Starting in 

August 2008, Tulare ID consulted with Provost & Pritchard Consulting Group to develop 

the required CEQA Documentation for the project and provide engineering services for 

the design of the project.  Through the CEQA process, an Initial Study determined that a 

Mitigated Negative Declaration was needed.  The Mitigated Negative Declaration 

document was prepared, circulated and then adopted by the District on March 10, 2010. 

The conceptual design of the project began in October 2008 and was completed in 

January 2009 along with the completion of the project’s Permeability Characterization 

Report by BSK laboratories.  Final Design was produced from the conceptual design 

and was finalized for construction purposes in November 2009.  In 2009 Tulare ID 

successfully applied for partial federal grant funding for Phase One of the Plum Basin 

Project.  Then in 2010, Tulare ID successfully applied for partial federal grant funding for 

Phases Two and Three of the Plum Basin Project.  Both of these grants were made 

available to Tulare ID by the Bureau of Reclamation through their Water for America / 

WaterSMART Program.  As a result of federal funding being made available to the 

project, two Environmental Assessments (EA) were required as part of the National 

Environmental Policy Act (NEPA).  The EA for Phase I was finalized in May 2010.  The 

EA for Phases Two and Three is currently in progress and is expected to be completed 

by May 2011.  

Prior to construction of Phase One, the District applied for and received a Tulare County 

grading permit for the construction of all three phases of the project.  In addition to the 

grading permit, the District also developed a Stormwater Pollution Prevention Plan with 

the Regional Water Quality Control Board and a Dust Control Plan with the San Joaquin 

Valley Air Pollution Control District.  Both of these plans have been implemented during 
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construction of Phase One and will continue to be implemented during the construction 

efforts for Phases Two and Three. 

Tulare ID envisions that the vast majority of the construction efforts for the Plum Basin 

Project will be undertaken by District forces, with rented equipment.  Because of this 

effort, the only portion of the project that is scheduled to go through a competitive bid 

process is the monitor well drilling that will occur as part of the Phase Two & Phase 

Three construction.  The competitive bid process is scheduled to start in June 2011 with 

a qualified contractor selected and the contract signed between the contractor and 

Tulare ID by the beginning of August 2011.  

Construction of Phase One began in July 2010 and is scheduled to be completed by the 

first of February 2011.  Construction of Phases Two and Three is scheduled to begin 

immediately after grant awards have been made final, in June 2011, and construction is 

planned to be completed by August 2012.  In addition to the construction efforts, Tulare 

ID has contracted with Provost & Pritchard Consulting Group to provide construction 

staking and an additional construction inspection that will not be completed by the 

Tulare ID Engineer.   

As part of the CEQA mitigation measures, documented in the project’s mitigated 

negative declaration; a biological site survey is required on the project site prior to any 

construction efforts.  Prior to the construction of Phase One, a biological site survey was 

performed and yielded no concerns.  A biological site survey will be performed in June 

2011 prior to the construction of Phases Two and Three.   

Project Administration and Project Reporting, as well as conforming to the labor 

compliance program are projected to start on June 1, 2011 and apply throughout the 

entire project construction.   

12.2 Water Reuse Pipeline Project 

The Gantt chart depicting the Water Reuse Pipeline Project schedule can be found in 

Appendix B of Attachment 5.  The schedule for the Water Reuse Pipeline Project 

coheres with the project work plan and the Project Budget in this application.  The 

project schedule does not include the development of financing, because all project 

costs will be paid for by either the Federal grant received by Tulare ID or by the City of 

Visalia through low-interest loans through the State Revolving Fund.  Although the 

potential grant award date for the project would be June 1, 2011; the project’s schedule 

dates back to September 2007.   Starting in September 2007, the City of Visalia 

consulted with an Engineering Consultant to develop a Water Conservation Plan Master 
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Plan, which was finished in March 2008.  Design of the Project began in August 2009, 

when the City of Visalia’s Engineering Consultant for the wastewater treatment plant 

improvements subcontracted with Provost & Pritchard Consulting Group to begin the 

development of the Water Reuse Pipeline Project Technical Report.  The Technical 

Report was finished in September 2009 and was developed for the design of the Water 

Reuse Pipeline Project portion of the Water Conservation Plant.  From October 2009 to 

December 2010 the design portion of the project was developed from a 10% conceptual 

design to a 60% concept design.   

While in the project was in a concept design stage, the city began negotiations with 

private land owners, the State of California and the County of Tulare to gain easements 

and or purchase property within the alignment of the project.  Beginning in January 

2011, the design phase will begin to move from a conceptual stage (60% design) to pre-

final stage (90% design).  The pre-final design is scheduled to be completed during April 

2011, with the final design (100% design), which includes the development of all bid 

documents, specification and final-stamped plans to be completed by May 2011.   

Beginning in March 2010, the City of Visalia’s environmental consultant, began to 

prepare the required CEQA documentation for the wastewater treatment plant 

improvements and the water reuse pipeline system.  Through the CEQA process, an 

Initial Study determined that an Environmental Impact Report was needed.  The 

EIR/EIS is scheduled for completion, circulation and adoption by March 2011.   

In September 2010 Tulare ID successfully applied for partial federal grant funding for 

the Tulare ID Water Reuse Pipeline Project.  This grant was made available to Tulare ID 

by the Bureau of Reclamation through their WaterSMART Program.  As a result of 

federal funding being made available to the project, an Environmental Assessments 

(EA) was required as part of the National Environmental Policy Act (NEPA) compliance.  

The EA for the Water Reuse Pipeline Project is currently in progress and is expected to 

be completed by May 2011. 

Following the completion of the wastewater treatment plan improvement and water 

reuse pipeline project EIR/EIS, the City of Visalia will apply for several permits needed 

for the construction of the project.   The permitting process is expected to start in April 

2011 and will be completed prior to the selection of a qualified contractor.  The permits 

that the City of Visalia understands are needed are a California Department of Fish and 

Game Streambed Alteration Permit (1602); an Army Corps of Engineers Permit for 

Section 404 of the Clean Water Act; the development of a Stormwater Pollution 

Prevention Plan; a Dust Control Plan; and a Tulare County Encroachment Permit. 
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The competitive bid process is scheduled to start in July 2011 with a qualified contractor 

selected and the contract signed between the contractor and the District by the 

beginning of September 2011.  A biological site survey will be performed in June 2011 

prior to any construction efforts.  

Construction of the Water Conservation Plant discharge pipeline is scheduled to begin 

in September 2011 and be completed in October 2011.  The Construction of the new 

regulation basins is scheduled to follow the discharge piping construction and be 

completed in December 2011.  Following the construction of the regulation basins, the 

construction of the pump station is scheduled to begin and be completed by the 

beginning of February 2012.  Starting in February 2012, upon completion of the pump 

station the Mill Creek bypass pipeline to basin 4 will be constructed and is scheduled to 

be completed by the beginning of April 2012.    

Following the construction of the Bypass Pipeline to Basin 4, the Tulare ID Water Reuse 

Pipeline, the Low-Head Irrigation South and East pipelines will be constructed from April 

2012 through August 2012.   

Project Administration and Project Reporting, as well as conforming to the labor 

compliance program are projected to start on June 1, 2011 and apply throughout the 

entire project construction.   

12.3 Paregien Basin Project 

The Gantt chart depicting the Paregien Basin Project schedule can be found in 

Appendix C of Attachment 5.  The schedule for the Paregien Basin Project coheres 

with the project work plan and the Project Budget in this application.  The project 

schedule does not include the development of financing, because all the project costs 

will be paid for by Kaweah Delta WCD through their Financial Reserves, which are 

already in-place.  The land purchase by Kaweah Delta WCD was not included in the 

Gantt chart because it occurred prior to any design, environmental or construction work 

performed on or for the project.  Although the award date for the project would be June 

1, 2011; the project’s schedule dates back to March 2010.  Beginning in March 2010, 

Kaweah Delta WCD consulted with Keller/Wegley Consulting Engineers to develop a 

conceptual design for the Project, which was completed in December 2010.   

Immediately after the confirmation of successful grant award, assumed to be on June 1, 

2011, the District’s consultant will pursue a water right investigation on Deep Creek.  

The investigation is scheduled to take less than a month to complete.  Concurrent with 

the water right investigation, a preliminary biological assessment will be performed.  
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Once the biological assessment and the water right investigation are completed, a 

technical study will be performed.  As part of the technical study, Deep Creek flow 

ranges will be researched and analyzed; the basin’s recharge and impoundment areas 

will be analyzed; a geotechnical investigation will be completed on the project site and 

the design of the basin will be taken to the 60% level.  The technical study is scheduled 

to begin in June 2011 and be complete in October 2011.   

Following the completion of the technical report in October 2011, the District’s 

consultant will begin pre-final design of the construction drawings.  This work is 

scheduled to be completed by January 2012.  Once the pre-final design is completed, 

the final design which includes the development of all bid documents, specification and 

final-stamped plans is to be completed by February 2012. 

In February 2012, following the completion of the final design, in coordination with the 

environmental documentation, an environmental checklist and biological assessment 

will be completed.  It is envisioned that in order to satisfy the CEQA requirements for the 

project an Initial Study will be performed and a Mitigated Negative Declaration will be 

needed.  It is envisioned that the document be prepared, circulated and then adopted by 

the District by the beginning of July 2012.  

Following the completion of the Environmental Impact Report, the Kaweah Delta WCD 

will apply for several permits needed for the construction of the project.   The permitting 

process is expected to start in August 2012 and will be completed prior the selection of 

a qualified contractor.  The permits that the city is envisioning that they will need to 

obtain are a California Department of Fish and Game Streambed Alteration Permit 

(1602); an Army Corps of Engineers Permit for Section 404 of the Clean Water Act; the 

development of a Stormwater Pollution Prevention Plan; a Dust Control Plan; and a 

Tulare County well driller’s Permit.  The District will also need to draft a water diversion 

agreement with Farmer’s Ditch Company, which controls the water diverted through 

Deep Creek. 

The competitive bid process is scheduled to start in November 2012 with a qualified 

contractor(s) selected and the contract signed between the contractor(s) and the District 

by the beginning of February 2013.  A biological site survey will be performed in 

February 2013 prior to any construction efforts.  Construction of the project is scheduled 

to begin in February 2013 and be completed by July 2013.   

Project Administration and Project Reporting, as well as conforming to the labor 

compliance program are projected to start on June 1, 2011 and apply throughout the 

entire project construction.   
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12.4 Oakes Basin Habitat Enhancement Project 

The Gantt chart depicting the Oakes Basin Habitat Enhancement Project schedule can 

be found in Appendix A of Attachment 5.  The schedule for the Oakes Basin 

Enhancement Project coheres with the project work plan and the Project Budget in this 

application.  The schedule does not include the development of financing, because all 

project costs will be paid for by Kaweah Delta WCD through their Financial Reserves, 

which are already in-place.  The schedule only includes the portion of the project that 

relates to the Habitat Enhancement of the project.  The construction of the basin was 

completed in 2007 and was not included in the Gantt chart because it occurred prior to 

September 2008.  The Habitat Enhancement Project is anticipated to begin in June 

2011. 

Due to the basin portion of the project being constructed in 2007, a Biological Review of 

the project will be completed in June 2011 to ensure that mitigation measures identified 

in the project’s environmental documentation are still sufficient and any new pertinent 

issues are identified.  Following the biological review, a concept design (60%) of the 

irrigation well’s capacity will be completed.   

Starting in July 2011, pre-final (90%) design of the well and the layout of the vegetation 

plan planting will begin and is expected to be completed in August 2011.  Upon the 

completion of the pre-final design, the final design which includes the development of all 

bid documents, specification and final-stamped plans is to be completed by September 

2011. Following the completion of the final design, a categorical exemption will be 

completed for the project18 by the beginning of October 2011. 

Following the completion of the Categorical Exclusion in November 2011, Kaweah Delta 

WCD will apply for two permits needed for the construction of the project.   The 

permitting process is expected to be completed in early January 2012, prior to the 

selection of a qualified contractor.  The permits that the District needs are a Storm 

Water Pollution Prevention Plan and a Tulare County Well Driller’s Permit.   

The competitive bid process is scheduled to start in January 2012 with a qualified 

contractor(s) selected and the contract signed between the contractor(s) and Kaweah 

Delta WCD by the end of March 2012.  A biological site survey will be performed in late 

                                            

 
18

 It is assumed that a categorical exemption will be valid for the project to extend the coverage from the 
projects original mitigated negative declaration for this second phase of the original effort. 
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March 2012 prior to any construction efforts.  Construction of the project is scheduled to 

begin at the end of March 2012 and be completed by July 2012.   

Project Administration and Project Reporting, as well as conforming to the labor 

compliance program are projected to start on June 1, 2011 and apply throughout the 

entire project construction.   

12.5 Groundwater Quality Protection and Investigation Project 

The Gantt chart depicting the Groundwater Quality Protection and Investigation Project 

schedule can be found in Appendix A of Attachment 5.  The schedule for the 

Groundwater Quality Protection and Investigation Project coheres with the project work 

plan and the Project Budget in this application.  The schedule does not include the 

development of financing, because the Groundwater Quality Protection and 

Investigation Project is a DAC project, and therefore is applying for a funding match 

waiver.  The Groundwater Quality Protection and Investigation Project is anticipated to 

begin in June 2011. 

Starting in June 2011, the County of Tulare will identify and priorities communities for 

this project.  Immediately following the completion of the priority list developed by the 

County of Tulare in August 2011, the County of Tulare will select wells for destruction.  

This is anticipated to take several months to complete, due to the nature of contacting 

landowners and community representatives; and should be completed by the beginning 

of December 2011.  Concurrently and upon the selection of the identified wells, 

technical assistance regarding the issues with identified groundwater quality 

contaminants will be provided to those selected for funding assistance.  This task is 

anticipated to be completed by February 2012.   

Starting in March 2012, the first of three feasibility studies will begin.  The second and 

third feasibility studies will follow and all are anticipated to require four months to 

complete, with the third study wrapping up in March 2013.  Following the completion of 

the first feasibility study in July 2012 the first of three preliminary engineering reports will 

begin.  The second and third preliminary engineering reports will follow the completion 

of each feasibility study.  It is anticipated that the final preliminary engineering report will 

be completed in July 2013. 

Prior to the start of construction/well destruction, it is anticipated that the County of 

Tulare will file Categorical Exemptions as CEQA documentation for the effort.  This is 

anticipated to be completed by January 2012.  Prior to and following the completion of 
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the Categorical Exemptions, and throughout the construction  phase, Tulare County 

Well Drillers Permits will need to be obtained by selected contractors.     

The competitive bid process is scheduled to start in December 2011 with a qualified 

contractor selected and the contract signed between the contractor(s) and the County of 

Tulare by January 2012.  Construction of the project is scheduled to in January 2012 

and be completed by January 2013.   

Project Administration and Project Reporting, as well as conforming to the labor 

compliance program are projected to start on June 1, 2011 and apply throughout the 

entire project construction.  

 



 

 

 

ATTACHMENT 5 – SCHEDULE 

APPENDIX A 

Plum Basin Project Schedule 
  



ID Task Name Duration Start Finish

1 Task 1 - Administration 348 days Wed 6/1/11 Fri 9/28/12

2 Task 2 - Labor Compliance Program 348 days Wed 6/1/11 Fri 9/28/12

3 Task 3 - Reporting 348 days Wed 6/1/11 Fri 9/28/12

4 Task 4 - Assessment and Evaluation 88 days Wed 10/1/08 Fri 1/30/09

5 4.1 Conceptual Design (10% Design) 88 days Wed 10/1/08 Fri 1/30/09

6 4.2 Permeability Characterization Report 45 days Mon 12/1/08 Fri 1/30/09

7 Task 5 - Final Design 210 days Mon 2/2/09 Fri 11/20/09

8 5.1 Concept Design (60% Design) 120 days Mon 2/2/09 Fri 7/17/09

9 5.1 Pre-Final Design (90% Design) 60 days Mon 7/20/09 Fri 10/9/09

10 5.2 Final Design (100% Design) 30 days Mon 10/12/09 Fri 11/20/09

11 Task 6 - Environmental Documentation 738 days Fri 8/1/08 Tue 5/31/11

12 CEQA - Phases I,II & III 158 days Fri 8/1/08 Tue 3/10/09

13 NEPA - Phase I 173 days Thu 10/1/09 Mon 5/31/10

14 NEPA - Phase II & III 173 days Fri 10/1/10 Tue 5/31/11

15 Task 7 - Permitting 45 days Wed 3/11/09 Tue 5/12/09

16 7.1 Stormwater Pollution Prevention Plan 30 days Wed 3/11/09 Tue 4/21/09

17 7.2 Dust Control Plan 5 days Wed 4/22/09 Tue 4/28/09

18 7.3 Tulare County Grading Permit 10 days Wed 4/29/09 Tue 5/12/09

19 Task 8 - Construction Contracting and Deliverables 44 days Wed 6/1/11 Mon 8/1/11

20 8.1 Notice to Bidders 10 days Wed 6/1/11 Tue 6/14/11

21 8.2 Pre-bid Meeting and Addendum No. 1 5 days Wed 6/15/11 Tue 6/21/11

22 8.3 Bid Award 29 days Wed 6/22/11 Mon 8/1/11

23 Tasks 9 - Construction 729 days? Mon 11/2/09 Thu 8/16/12

24 9.1 Mobilization and Site Preparation 308 days Tue 6/14/11 Thu 8/16/12

25 9.1.1 Mobilization 308 days Tue 6/14/11 Thu 8/16/12

26 9.1.2 Worker Protection 308 days Tue 6/14/11 Thu 8/16/12

27 9.1.3 Miscellaneous Facilities and Operations 308 days Tue 6/14/11 Thu 8/16/12

28 9.2 Project Construction 729 days? Mon 11/2/09 Thu 8/16/12

29 9.2.1 Clearing and Grubbing 30 days Mon 11/2/09 Fri 12/11/09

30 9.2.2 Construction Staking 420 days? Thu 7/1/10 Wed 2/8/12

31 9.2.2.1 Phase I Construction Staking 7 days? Thu 7/1/10 Fri 7/9/10

32 9.2.2.2 Phase II Construction Staking 7 days Fri 6/3/11 Mon 6/13/11

33 9.2.2.3 Phase III Construction Staking 7 days Tue 1/31/12 Wed 2/8/12

34 9.2.3 Phase I Construction 147 days Mon 7/12/10 Tue 2/1/11

35 9.2.4 Phase II Construction 165 days Tue 6/14/11 Mon 1/30/12

36 9.2.5 Phase III Construction 136 days Thu 2/9/12 Thu 8/16/12

37 9.2.6 Construction Inspection - Phases II & III 317 days Wed 6/1/11 Thu 8/16/12

38 9.3 Performance Testing and Demobilization 308 days Tue 6/14/11 Thu 8/16/12

39 Task 10 - Environmental Compliance/Mitigation/Enhancement 243 days Tue 6/29/10 Thu 6/2/11

40 10.1 Biological Site Survey - Phase I 2 days Tue 6/29/10 Wed 6/30/10

41 10.2 Biological Site Survey - Phases II & III 2 days Wed 6/1/11 Thu 6/2/11

42 Task 11 - Construction Administration 556 days Thu 7/1/10 Thu 8/16/12

43 11.1.1 Phase I Construction Adminstration 154 days Thu 7/1/10 Tue 2/1/11

44 11.1.2 Phase II Construction Administration 165 days Tue 6/14/11 Mon 1/30/12

45 11.1.3 Phase III Construction Administration 143 days Tue 1/31/12 Thu 8/16/12

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2009 2010 2011 2012
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Split
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Summary
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Deadline
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ATTACHMENT 5 – SCHEDULE 

APPENDIX B 

Water Reuse Pipeline Project Schedule 
  



ID Task Name Duration Start Finish

1 Task 1 - Administration 348 days Wed 6/1/11 Fri 9/28/12

2 Task 2 - Labor Compliance Program 348 days Wed 6/1/11 Fri 9/28/12

3 Task 3 - Reporting 348 days Wed 6/1/11 Fri 9/28/12

4 Task 4 - Assessment and Evaluation 869 days Tue 9/4/07 Fri 12/31/10

5 Water Conservation Plant Master Plan 150 days Tue 9/4/07 Mon 3/31/08

6 4.1 Project Technical Report 43 days Mon 8/3/09 Wed 9/30/09

7 4.2 Mill Creek Bypass to Basin 4 (10% to 60% Design) 327 days Thu 10/1/09 Fri 12/31/10

8 4.3 Regulating Basins, Pump Station & TID Pipeline (10% to 60% Design) 327 days Thu 10/1/09 Fri 12/31/10

9 4.4 Low-Head Irrigation Pipelines (10% to 60% Design) 327 days Thu 10/1/09 Fri 12/31/10

10 4.5 Legal Descriptions for Easements 30 days Fri 10/1/10 Thu 11/11/10

11 Task 5 - Final Design 105 days Mon 1/3/11 Fri 5/27/11

12 5.1 Mill Creek Bypass To Basin 4 (90% Design) 75 days Mon 1/3/11 Fri 4/15/11

13 5.2 Regulating Basins, Pump Station & TID Pipeline (90% Design) 75 days Mon 1/3/11 Fri 4/15/11

14 5.3 Low-Head Irrigation Pipelines (90% Design) 75 days Mon 1/3/11 Fri 4/15/11

15 5.4 Mill Creek Bypass to Basin 4 (100% Design) 30 days Mon 4/18/11 Fri 5/27/11

16 5.5 Regulating Basins, Pump Station & TID Pipeline (100% Design) 30 days Mon 4/18/11 Fri 5/27/11

17 5.6 Low-Head Irrigation Pipelines (100% Design) 30 days Mon 4/18/11 Fri 5/27/11

18 Task 6 - Environmental Documentation 304 days? Mon 3/1/10 Thu 4/28/11

19 CEQA Documentation 284 days? Mon 3/1/10 Thu 3/31/11

20 6.1 Project Analysis Overview, Description and Background 14 days Mon 3/1/10 Thu 3/18/10

21 6.2 Prepare and Distribute Initial Study and Notice of Preparation/Intent 70 days Fri 3/19/10 Thu 6/24/10

22 6.3 Prepare Administrative Draft EIR/EIS 70 days Fri 6/25/10 Thu 9/30/10

23 6.4 Prepare and Distribute Draft EIR/EID and NOC/NOA 80 days Fri 10/1/10 Thu 1/20/11

24 6.5 Prepare Administrative Draft Final EIR/EIS 20 days Fri 1/21/11 Thu 2/17/11

25 6.6 Prepare and Distribute Final EIR/EIS 30 days Fri 2/18/11 Thu 3/31/11

26 6.7 Prepare Administrative Draft and Final Mitigation Monitoring and Reporting Program Report 30 days Fri 2/18/11 Thu 3/31/11

27 6.8 Prepare Administrative Draft and Final Findings of Fact Statement of Overriding Consideration (if necessary) 30 days Fri 2/18/11 Thu 3/31/11

28 6.9 Prepare Administrative Draft and Final Staff Report and Resolution 30 days Fri 2/18/11 Thu 3/31/11

29 6.10 Prepare and File Notice of Determination and Record Decision 30 days Fri 2/18/11 Thu 3/31/11

30 6.11 Meeting Attendance and Project Management 284 days? Mon 3/1/10 Thu 3/31/11

31 NEPA Documentation - TID Pipeline 150 days Fri 10/1/10 Thu 4/28/11

32 Task 7 - Permitting 105 days Fri 4/1/11 Thu 8/25/11

33 7.1 California Dept. of Fish and Game Streambed Apteration Permit (1602) 30 days Fri 4/1/11 Thu 5/12/11

34 7.2 Army Corps of Engineers Permit for Section 404 of the Clean Water Act 30 days Fri 5/13/11 Thu 6/23/11

35 7.3 Stormwater Pollution Prevention Permit 30 days Fri 6/24/11 Thu 8/4/11

36 7.4 Dust Control Plan 5 days Fri 8/5/11 Thu 8/11/11

37 7.5 Tualre County Encroachment Permit 10 days Fri 8/12/11 Thu 8/25/11

38 Task 8 - Construction Contracting and Deliverables 50 days Fri 7/1/11 Thu 9/8/11

39 8.1 Notice to Bidders 10 days Fri 7/1/11 Thu 7/14/11

40 8.2 Pre-bid Meeting and Addendum No. 1 5 days Fri 7/15/11 Thu 7/21/11

41 8.3 Bid Opening and Bid Evaluation 5 days Fri 7/22/11 Thu 7/28/11

42 8.4 Bid Award 30 days Fri 7/29/11 Thu 9/8/11

43 Tasks 9 - Construction 260 days Fri 9/9/11 Thu 9/6/12

44 9.1 WCP Discharge Piping 30 days Fri 9/9/11 Thu 10/20/11

45 9.2 New Regulation Basins 45 days Fri 10/21/11 Thu 12/22/11

46 9.3 New Pump Station 30 days Fri 12/23/11 Thu 2/2/12

47 9.4 Mill Creek Bypass Pipeline to Basin 4 45 days Fri 2/3/12 Thu 4/5/12

48 9.5 Tulare ID Water Reuse Pipeline 45 days Fri 4/6/12 Thu 6/7/12

49 9.6 Low-Head Irrigation Pipeline South 30 days Fri 6/8/12 Thu 7/19/12

50 9.7 Low-Head Irrigation Pipeline East 30 days Fri 7/20/12 Thu 8/30/12

51 9.8 Construction Staking 255 days Fri 9/9/11 Thu 8/30/12

52 9.9 Miscellaneous Engineering Services 255 days Fri 9/9/11 Thu 8/30/12

53 9.10 Performance Testing and Demobilization 260 days Fri 9/9/11 Thu 9/6/12

54 Task 10 - Environmental Compliance/Mitigation/Enhancement 4 days Fri 7/1/11 Wed 7/6/11

55 Task 11 - Construction Administration 255 days Fri 9/9/11 Thu 8/30/12

56 11.1 Construction Management - WCP to Basin 4 150 days Fri 9/9/11 Thu 4/5/12

57 11.2 Construction Management - Regulating Basin & TID Pipeline 165 days Fri 10/21/11 Thu 6/7/12

58 11.3 Construction Management - Low Head Pipelines 60 days Fri 6/8/12 Thu 8/30/12

59 Task 12 - Right-of-Way Acquisition 58 days Fri 11/12/10 Tue 2/1/11

60 12.1 Alignment Property Title and Easement Research 14 days Fri 11/12/10 Wed 12/1/10

61 12.2 Alignment Property Appraisals 14 days Thu 12/2/10 Tue 12/21/10

62 12.3 Negotiating with Property Owners 30 days Wed 12/22/10 Tue 2/1/11

63 Task 13 - Walnut Tree Removal 20 days Fri 9/9/11 Thu 10/6/11
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ATTACHMENT 5 – SCHEDULE 

APPENDIX C 

Paregien Basin Project Schedule 
  



ID Task Name Duration Start Finish

1 Task 1 - Administration 609 days Wed 6/1/11 Mon 9/30/13

2 Task 2 - Labor Compliance Program 609 days Wed 6/1/11 Mon 9/30/13

3 Task 3 - Reporting 609 days Wed 6/1/11 Mon 9/30/13

4 Task 4 - Assessment and Evaluation 427 days Mon 3/1/10 Tue 10/18/11

5 Conceptual Design (30% Design) 220 days Mon 3/1/10 Fri 12/31/10

6 4.1 Water Right Investigation 15 days Wed 6/1/11 Tue 6/21/11

7 4.2 Preliminary Biological Assessment 15 days Wed 6/1/11 Tue 6/21/11

8 4.3 Paregien Basin Technical Study 85 days Wed 6/22/11 Tue 10/18/11

9 4.3.1 Deep Creek Flow Range Research and Analysis 15 days Wed 6/22/11 Tue 7/12/11

10 4.3.2 Recharge and Impoundment Analysis 15 days Wed 7/13/11 Tue 8/2/11

11 4.3.3 Paregien Basin Geotechnical Investigation 15 days Wed 8/3/11 Tue 8/23/11

12 4.3.4 Recommendation on Facility Design (60% Design) 30 days Wed 8/24/11 Tue 10/4/11

13 4.3.5 Estimate of Facility Cost (60% Design) 10 days Wed 10/5/11 Tue 10/18/11

14 Task 5 - Final Design 80 days Wed 10/19/11 Tue 2/7/12

15 Pre-Final Design (90% Design) 60 days Wed 10/19/11 Tue 1/10/12

16 5.1 Construction Drawings (90% Design) 60 days Wed 10/19/11 Tue 1/10/12

17 Final Design (100% Design) 20 days Wed 1/11/12 Tue 2/7/12

18 5.2 Project Specifications 20 days Wed 1/11/12 Tue 2/7/12

19 5.3 Solicitation and Competitive Bid Documents 20 days Wed 1/11/12 Tue 2/7/12

20 5.4 Contract Documents 20 days Wed 1/11/12 Tue 2/7/12

21 Task 6 - Environmental Documentation 104 days Wed 2/8/12 Mon 7/2/12

22 6.1 Environmental Checklist and Biological Assessment 14 days Wed 2/8/12 Mon 2/27/12

23 6.2 Development of CEQA Documentation 60 days Tue 2/28/12 Mon 5/21/12

24 6.3 Final CEQA Documentation 30 days Tue 5/22/12 Mon 7/2/12

25 Task 7 - Permitting 105 days Tue 7/3/12 Mon 11/26/12

26 7.1 California Dept. of Fish and Game Streambed Alteration Permit (1602) 30 days Tue 8/14/12 Mon 9/24/12

27 7.2 Army Corps of Engineers Permit for Section 404 of the Clean Water Act 30 days Tue 8/14/12 Mon 9/24/12

28 7.3 Stormwater Pollution Prevention Permit 30 days Tue 9/25/12 Mon 11/5/12

29 7.4 Dust Control Plan 5 days Tue 11/6/12 Mon 11/12/12

30 7.5 Tulare County Well Driller's Permit 10 days Tue 11/13/12 Mon 11/26/12

31 7.6 Farmers Ditch Company Water Diversion Agreement 30 days Tue 7/3/12 Mon 8/13/12

32 Task 8 - Construction Contracting and Deliverables 50 days Tue 11/27/12 Mon 2/4/13

33 8.1 Notice to Bidders 10 days Tue 11/27/12 Mon 12/10/12

34 8.2 Pre-bid Meeting and Addendum No. 1 5 days Tue 12/11/12 Mon 12/17/12

35 8.3 Bid Opening and Bid Evaluation 5 days Tue 12/18/12 Mon 12/24/12

36 8.4 Bid Award 30 days Tue 12/25/12 Mon 2/4/13

37 Tasks 9 - Construction 132 days Tue 2/5/13 Wed 8/7/13

38 9.1 Mobilization and Site Preparation 1 day Thu 2/7/13 Thu 2/7/13

39 9.1.1 Mobilization 1 day Thu 2/7/13 Thu 2/7/13

40 9.1.2 Worker Protection 1 day Thu 2/7/13 Thu 2/7/13

41 9.1.3 Miscellaneous Facilities and Operations 1 day Thu 2/7/13 Thu 2/7/13

42 9.2 Project Construction 132 days Tue 2/5/13 Wed 8/7/13

43 9.2.1 Demolition 10 days Thu 2/7/13 Wed 2/20/13

44 9.2.2 Construction Staking 5 days Thu 2/21/13 Wed 2/27/13

45 9.2.3 Micellaneous Engineering Services 110 days Tue 2/5/13 Mon 7/8/13

46 9.2.4 Concrete Weir Construction 60 days Thu 2/28/13 Wed 5/22/13

47 9.2.5 Metal Calwalk Construction 10 days Thu 5/23/13 Wed 6/5/13

48 9.2.6 Water Control Gate Construction 20 days Thu 6/6/13 Wed 7/3/13

49 9.2.7 Gauging Station Construction 5 days Thu 7/4/13 Wed 7/10/13

50 9.2.8 New Earthen Berms Construction 20 days Thu 2/28/13 Wed 3/27/13

51 9.2.9 Monitor Well Construction 10 days Thu 3/28/13 Wed 4/10/13

52 9.2.10 Construction Inspection 110 days Tue 2/5/13 Mon 7/8/13

53 9.2.11 As-Built Drawings 20 days Thu 7/11/13 Wed 8/7/13

54 9.3 Performance Testing and Demobilization 102 days Tue 2/26/13 Wed 7/17/13

55 9.3.1 Concrete Test Cylinders 60 days Tue 2/26/13 Mon 5/20/13

56 9.3.2 Compaction Tests and Compaction Curves 20 days Tue 2/26/13 Mon 3/25/13

57 9.3.3 Demobilization 5 days Thu 7/11/13 Wed 7/17/13

58 Task 10 - Environmental Compliance/Mitigation/Enhancement 2 days Tue 2/5/13 Wed 2/6/13

59 10.1 Biological Site Survey 2 days Tue 2/5/13 Wed 2/6/13

60 10.2 Implementation of DCP, SWPPP, etc. 2 days Tue 2/5/13 Wed 2/6/13

61 Task 11 - Construction Administration 132 days Tue 2/5/13 Wed 8/7/13
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ATTACHMENT 5 – SCHEDULE 

APPENDIX D 

Oakes Basin Habitat Enhancement Project Schedule 
  



ID Task Name Duration Start Finish

1 Task 1 - Administration 348 days Wed 6/1/11 Fri 9/28/12

2 Task 2 - Labor Compliance Program 348 days Wed 6/1/11 Fri 9/28/12

3 Task 3 - Reporting 348 days Wed 6/1/11 Fri 9/28/12

4 Task 4 - Assessment and Evaluation 25 days Wed 6/1/11 Tue 7/5/11

5 4.1 Oakes Basin Biological Review 15 days Wed 6/1/11 Tue 6/21/11

6 4.2 Irrigation Well Capacity Estimate (60% Design) 10 days Wed 6/22/11 Tue 7/5/11

7 Task 5 - Final Design 50 days Wed 7/6/11 Tue 9/13/11

8 Pre-Final Design (90% Design) 30 days Wed 7/6/11 Tue 8/16/11

9 5.1 Construction Drawings (90% Design) 30 days Wed 7/6/11 Tue 8/16/11

10 Final Design (100% Design) 20 days Wed 8/17/11 Tue 9/13/11

11 5.2 Project Specifications 20 days Wed 8/17/11 Tue 9/13/11

12 5.3 Solicitation and Competitive Bid Documents 20 days Wed 8/17/11 Tue 9/13/11

13 5.4 Contract Documents 20 days Wed 8/17/11 Tue 9/13/11

14 Task 6 - Environmental Documentation 44 days Wed 9/14/11 Mon 11/14/11

15 6.1 Biological Assessment 14 days Wed 9/14/11 Mon 10/3/11

16 6.2 Development of a Categorical Exclusion under CEQA 30 days Tue 10/4/11 Mon 11/14/11

17 Task 7 - Permitting 40 days Tue 11/15/11 Mon 1/9/12

18 7.1 Stormwater Pollution Prevention Permit 30 days Tue 11/15/11 Mon 12/26/11

19 7.2 Tulare County Well Driller's Permit 10 days Tue 12/27/11 Mon 1/9/12

20 Task 8 - Construction Contracting and Deliverables 50 days Tue 1/10/12 Mon 3/19/12

21 8.1 Notice to Bidders 10 days Tue 1/10/12 Mon 1/23/12

22 8.2 Pre-bid Meeting and Addendum No. 1 5 days Tue 1/24/12 Mon 1/30/12

23 8.3 Bid Opening and Bid Evaluation 5 days Tue 1/31/12 Mon 2/6/12

24 8.4 Bid Award 30 days Tue 2/7/12 Mon 3/19/12

25 Tasks 9 - Construction 84 days Thu 3/22/12 Tue 7/17/12

26 9.1 Mobilization and Site Preparation 79 days Thu 3/29/12 Tue 7/17/12

27 9.1.1 Mobilization 79 days Thu 3/29/12 Tue 7/17/12

28 9.1.2 Worker Protection 79 days Thu 3/29/12 Tue 7/17/12

29 9.1.3 Miscellaneous Facilities and Operations 79 days Thu 3/29/12 Tue 7/17/12

30 9.2 Project Construction 84 days Thu 3/22/12 Tue 7/17/12

31 9.2.1 Construction Staking 2 days Thu 3/22/12 Fri 3/23/12

32 9.2.2 Micellaneous Engineering Services 79 days Thu 3/29/12 Tue 7/17/12

33 9.2.3 Irrigation Well Construction 10 days Mon 3/26/12 Fri 4/6/12

34 9.2.4 Irrigation Well Preliminary Development 5 days Mon 4/9/12 Fri 4/13/12

35 9.2.5 Irrigation Well Development by Pumping 2 days Mon 4/16/12 Tue 4/17/12

36 9.2.6 Making Irrigation Well Operational 20 days Wed 4/18/12 Tue 5/15/12

37 9.2.7 Irrigation System Construction 15 days Wed 5/16/12 Tue 6/5/12

38 9.2.8 Vegetation Plan Planting 15 days Wed 6/6/12 Tue 6/26/12

39 9.2.9 Construction Inspection 69 days Thu 3/29/12 Tue 7/3/12

40 9.2.10 As-Built Drawings 10 days Wed 6/27/12 Tue 7/10/12

41 9.3 Performance Testing and Demobilization 29 days Mon 5/21/12 Thu 6/28/12

42 9.3.1 Compaction Tests and Compaction Curves 5 days Mon 5/21/12 Fri 5/25/12

43 9.3.2 Demobilization 2 days Wed 6/27/12 Thu 6/28/12

44 Task 10 - Environmental Compliance/Mitigation/Enhancement 2 days Tue 3/20/12 Wed 3/21/12

45 10.1 Biological Site Survey 2 days Tue 3/20/12 Wed 3/21/12

46 10.2 Implementation of DCP, SWPPP, etc. 2 days Tue 3/20/12 Wed 3/21/12

47 Task 11 - Construction Administration 79 days Thu 3/29/12 Tue 7/17/12
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ATTACHMENT 5 – SCHEDULE 

APPENDIX E 

Groundwater Quality Protection and Investigation Project 
Schedule 

  



ID Task Name Duration Start Finish

1 Task 1 - Administration 653 days Wed 6/1/11 Fri 11/29/13

2 Task 2 - Labor Compliance Program 653 days Wed 6/1/11 Fri 11/29/13

3 Task 3 - Reporting 653 days Wed 6/1/11 Fri 11/29/13

4 Task 4 - Assessment and Evaluation 653 days Wed 6/1/11 Fri 11/29/13

5 4.1 Identify Priority Areas 46 days Wed 6/1/11 Wed 8/3/11

6 4.2 Selection of Private Well for Destruction 112 days Wed 6/29/11 Thu 12/1/11

7 4.3 Outreach and Technical Assistance 155 days Fri 7/1/11 Thu 2/2/12

8 4.4 Well Sampling 150 days Thu 8/4/11 Wed 2/29/12

9 4.5 Feasibility Studies 270 days Thu 3/1/12 Wed 3/13/13

10 4.5.1 1st Feasibility Study 90 days Thu 3/1/12 Wed 7/4/12

11 4.5.2 2nd Feasibility Study 90 days Thu 7/5/12 Wed 11/7/12

12 4.5.3 3rd Feasibility Study 90 days Thu 11/8/12 Wed 3/13/13

13 4.6 Preliminary Engineering Reports 270 days Thu 7/5/12 Wed 7/17/13

14 4.6.1 1st Preliminary Engineering Report 90 days Thu 7/5/12 Wed 11/7/12

15 4.6.2 2nd Preliminary Engineering Report 90 days Thu 11/8/12 Wed 3/13/13

16 4.6.3 2nd Preliminary Engineering Report 90 days Thu 3/14/13 Wed 7/17/13

17 4.7 Technical Assistance to Communities 391 days Fri 6/1/12 Fri 11/29/13

18 Task 5 - Final Design 0 days Wed 6/1/11 Wed 6/1/11

19 Task 6 - Environmental Documentation 30 days Mon 12/5/11 Fri 1/13/12

20 Task 7 - Permitting 264 days Mon 12/12/11 Thu 12/13/12

21 Task 8 - Construction Contracting and Deliverables 35 days Fri 12/2/11 Thu 1/19/12

22 8.1 Notice to Bidders 15 days Fri 12/2/11 Thu 12/22/11

23 8.2 Pre-bid Meeting and Addendum No. 1 10 days Fri 12/23/11 Thu 1/5/12

24 8.3 Bid Award 10 days Fri 1/6/12 Thu 1/19/12

25 Tasks 9 - Construction 264 days Fri 1/20/12 Wed 1/23/13

26 9.1 Mobilization and Site Preparation 264 days Fri 1/20/12 Wed 1/23/13

27 9.1.1 Mobilization 264 days Fri 1/20/12 Wed 1/23/13

28 9.1.2 Worker Protection 264 days Fri 1/20/12 Wed 1/23/13

29 9.1.3 Miscellaneous Facilities and Operations 264 days Fri 1/20/12 Wed 1/23/13

30 9.2 Project Construction 264 days Fri 1/20/12 Wed 1/23/13

31 9.2.1 Destroy 100 Abandoned Wells 264 days Fri 1/20/12 Wed 1/23/13

32 9.2.2 Construction Inspection 264 days Fri 1/20/12 Wed 1/23/13

33 9.3 Performance Testing and Demobilization 264 days Fri 1/20/12 Wed 1/23/13

34 Task 10 - Environmental Compliance/ Mitigation/Enhancement 0 days Fri 1/20/12 Fri 1/20/12

35 Task 11 - Construction Administration 264 days Fri 1/20/12 Wed 1/23/13
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